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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 8. 0/ 23 VARl QUS AREAS DANAGED BY STCRVE. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $55, 985, 000 01/15/17 38%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $47, 448, 823 8613; %g; 1; 70%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
CRDER EFA 05A1959 SAN LU S OBI SPO, CA 93403 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETS
20. 20. 201
130
05- MON- 1- 23. 0/ 45. 4 MON ONTY NEAR BI G SUR, LUCI D TO CALPORTLAND CONSTRUCTION CO  SI LVA, RICK $5, 485, 000 03/ 17/ 17 90%
05-1J3404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $4, 542, 0;8 82; g; 1; 80%
MATERI AL, REBUI LD EMBANKNMENT/ DRAI NAGE SANTA MARI A, CA 93456 CAVBRI A, CA 93428
SYSTEM RESTORE ROADWAYDI RS EFA (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I'N MONTEREY COUNTY ON RT 1 NEAR BIG DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $420, 9gg 22; %g; 1; 100%
RECONSTRUCT MBGRAND REPAI R ROADVWAY  SALINAS, CA 93907 RD
DI RS EFA 05A1971 PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 45. 5/ 45. 5 REPLACE BRI DGE @ PFEI FFER CANYON GOLDEN STATE BRI DGE | NC LAVERI NG TYLER $23,985,000 02/16/17  100%
05-1J1304 BRI DGE | NBI G SUR 3701 MALLARD DR 1529 HW 68 $21, 588, Szé 835 %g; g 89%
REPLACE PFEI FFER CANYON BRI DGE I N BENI CI A CA 94510 MONTEREY, CA 93940
BI G SUR (831) 375- 1621 OVER RUN
20. 20. 201
130
05- MON- 1- 47. 0/ 58 BI G SUR, REMOVE SLI DE MATERI AL, GRANI TE ROCK COMPANY LAVERI NG TYLER $1, 985,000 03/03/17  100%
05-1J3204 REPAI R EMBANKMENTS, TEMP TRAFFI C PO BOX 50001 1529 SALI NAS HW $1, 268, 0;3 (ﬁ; (2)85 i; 64%
CONTROL AS NEEDED DI RS EFA 05A1983 WATSONVI LLE CA 95077 MONTEREY, CA 93940
REMOVE SLI DE MATERI AL/ REPAI R (831) 375- 1621 OVER RUN
EMBANKMVENTS
20. 20. 201
130
05- MON- 1- 72. 2/ I N MONTEREY COUNTY ON ROUTES 1 & 68 GRANI TE CONSTRUCTI ON COMPANY $2,898,136 03/29/18 0%
05-1C9904 AT VARI OUS LOCATI ONS 580 WEST BEACH STREET $0 04/20/18 -
ACNH- X053- (030) E $0

--0

HA25

ROADSI DE SAFETY | MPROVEMENTS

WATSONVI LLE CA 95076
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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68- 1. 6/ I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY TYLER LAVERI NG $3, 086,885 02/13/18 0%
05- 14504 PI EDMONT AVENUE TO WEST OF THE JCT 715 OCOMSTOCK STREET $0 03/12/18 0%
SNHG- P068- (026) E RTE 001/ 068 SANTA CLARA CA 95050 $0
-0 CENTERLI NE RUMBLE STRI P & OGAC (831) 375-1621
HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COVPANY TYLER LAVERI NG $3,702,472 02/01/18 0%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY :g 02/22/18 0%
OVERLAY W TH BONDED WEARI NG COURSE ~ EUREKA CA 95502 MONTEREY, CA 93940
(831) 375- 1621
05- MON- 68- 4. 0/ ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG TYLER LAVERI NG $1,576,067 02/14/18 0%
05- ON1904 BETWEEN THE 1/68 NORTH JUNCTI ON AND 5942 ACORN ST. $0 03/05/18 0%
ACNH- PO68- (025) E SPRECKELS BOULEVARD (KP 6. 4/ 29. 1) RIVERSI DE CA 92504 $0
-0 | NSTALL TRAFFI C MANAGEMENT SYSTEM (831) 375-1621
HB4N
05- MON- 68- 17. 4/ 18 I'N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVER NG $18, 418,871 01/22/16 36%
05- 0F7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $14,506, 135  02/12/16 9
NHP- PO68- (024) E $0 02/05/20 (6%
RESERVATI ON ROAD UNDERCROSSI NG TO RANCHO CORDOVA CA 95741 NONTEREY, CA 93640
-0 SPRECKELS BOULEVARD UNDERCROSS (831) 375- 7804
BRI DGE W DENI NG
HA21
05- MON- 101- 32. 0/ I N MONTEREY AND SAN BENI TO COUNTI ES  SAFETY STRI PI NG SERVI CE, | NC. BERTHA ROMAN $3,041,064 02/22/18 0%
05-1J7204 FROM ROUTE 101/198 SEPARATI ON TO THE 6868 AVENUE 305 $44,275 03/09/18 0%
SANTA CLARA COUNTY LI NE GOSHEN CA 93227 $0 08/20/18
REPLACE EXI STI NG STRI PE (831) 427-4706
HM
05- MON- 101- 47. 7/ 53. 9 IN AND NEAR GREENFI ELD FROM TEAGUE  GRANI TE CONSTRUCTI ON COMPANY BUI ST, AUSTI N $5, 286, 145 10/30/15  100%
Eé}\JhEgGM AVENUE TO WALNUT AVENUE OC 715 COMBTOCK STREET 102 WH TLEY GARDENS $5, 151, 1% (1);; gf{; ig 97%
- e CONCRETE MEDI AN BARRI ER, | NSI DE SANTA CLARA, CA 95054 DRI VE

1282- E -()
PASO ROBLES, CA 93446 OVER RUN

LBl (805) 550- 1306
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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 53. 9/ 57. 1 I'N MONTEREY COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., I NC. ROVAN, BERTHA $3, 025,999 06/07/17 65%
33&&%%33.(321) c GREENFI ELD FROM WALNUT AVENUE P. O BOX 2210 140 DUBO'S ST, STE E $2, 198, 5;3 8% ig; 1; 44%
0 OVERCROSSI NG TO 1.2 M LES NORTH OF  PI SMD BEACH CA 93448 SANTA CRUZ, CA 95076
HUDSON ROAD. (831) 427- 4706
- MEDI AN BARRI ER AND | NSI DE SHOULDER
05- MON- 101- 91. 2/ 99, 2 I'N MONTEREY COUNTY, |N AND NEAR JJ NGUYEN, |NC. SANTI AGO GARCI A $2,392,140 04/ 04/ 17 34%
2&%%}3‘;_(3“) c PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1, 082, 623 8‘215 ielsj g 37%
0.2 MLES NORTH OF LI TTLE BEAR CREEK SAN JOSE CA 95127 ROAD
-0 UNDERCRCSSI NG TO 0.3 M PRUNEDALE, CA 93907
LANDSCAPE M Tl GATI ON (831) 455- 5466
05- MON- 156- . 1/ I N MONTEREY COUNTY AT CASTROVI LLE GRANI TE ROCK COMPANY $1, 884,156 03/12/18 0%
05-1J2804 FROM ROUTE 1/ 156 SEPARATI ON TO ROUTE 5225 HELLYER AVE STE 220 $0 04/03/18 0%
ACNH P156- (022) E 156/ 183 SEPARATI ON SAN JOSE CA 95138 $0
-0 AC OVERLAY-RHVA (TYPE Q
HM
05- MON- 183-2. 0/ 8. 6 I'N MONTEREY COUNTY ON ROUTE 183 FROMGRANI TE CONSTRUCTI ON COMPANY $806, 782 06/ 14/ 17 0%
05-1G3904 DAVI S ROAD TO BLACKI E ROAD 715 COMBTOCK STREET $297,218 06/ 30/ 17 0%
SS(T)G S183- (004) E CENTERLI NE / SHOULDER RUMBLE STRIPE  SANTA CLARA CA 95050 $0
HB1
05- MON- 198- . 1/ 25. 8 I N MONTEREY COUNTY ON ROUTE 198 FROMCAL STRIPE, INC RICK SILVA, RE. $559, 527 08/18/ 17 15%
OHg-S%_Hgigg_ 076) E THE JUNCTI ON W TH ROUTE 101 TO THE 2040 E. STEEL RD 775 ARLI NGTON ST $543, 8;3 825 8;5 1; 93%
(076) FRESNO COUNTY LI NE COLTON CA 92324 CAVBRI A CA 93428
-0 CONSTRUCT CENTERLI NE RUMBLE STRI P (805) 927- 4559
HB1
05- MON- 198- 22, 4/ 22. 8 I'N MONTEREY COUNTY ON ROUTE 198 GRANI TE CONSTRUCTI ON' COMPANY $1,157,761 06/ 22/ 17 0%
05- 106604 ABOUT 22 M LES EAST OF SAN LUCAS FROM2716 S. GRANI TE COURT $0 07/21/17 0%
ACST- S198- (073) B 0.2 MLE WEST TO 0.2 MLE EAST OF FRESNO CA 93706 $0
-0 NORTH FORK ROAD

Bl W DEN SHOULDERS AND CORRECT
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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-1-/ I'N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $15, 238, 759 04/ 05/ 18 0%
05-1F7104 LOVPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD $0  04/25/18 0%
ACNH P001- (632) B ROUTE 246 SANTA MARI A CA 93454 $0
-0 PAVENENT PRESERVATI ON (805) 441- 8439
HA22
05- SB-101-1. 6/ 4 LI NDEN DEBRI S REMOVAL, REMOVE DEBRI'S SECURI TY PAVI NG COMPANY INC  KLINE, JASON $785,000 01/09/18 0%
05-1J6504 FLOW MATERI AL& REPAI R OR REPLACE 13170 TELEFAI R AVE 3690 SANTA CLAUS LANE $344, 428 8%5 ég; ig 0%
DAMAGED HW FACI LI TIES DI RS EFA SYLMAR, CA 91342 CARPI NTERI A, CA 93013
05A2053 (805) 684- 0015
REPAI R OR REPLACE DAMAGED FACI LI TI ES
20. 20. 201
130
05- SB-101-2.2/3. 3 IN SANTA BARBARA COUNTY IN SECURI TY PAVI NG COMPANY, | NC. KLINE, JASON $55, 191, 151 06/ 20/ 16 25%
ﬂaﬁﬁg(%f(zgo) c CARPI NTERI A FROM 0.2 M LE SOUTH OF 13170 TELFAIR AVE 3561 FOOTHI LL RD $24, 806, Ogg 215 ;g; ig 40%
CARPI NTERI A CREEK BRIDGE TO 0.3 MLE SYLMAR CA 91342 CARPI NTERI A, CA 93013
-0 NORTH OF LI NDEN AVENUE OVERCR (805) 698- 2393
RECONSTRUCT | NTERCHANGES (2) AND
HE11
05- SB-101-17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VARI QUS  GRANI TE CONSTRUCTI ON COMPANY CURTI S JOHNSON $2,062, 452 08/ 17/17 9%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBIE RD CARPI NTERI A $1, 437,046 08/29/17 350
ACNH QLO1- (319) E $0 05/07/19 0
POSI TAS ROAD OC TO 1.3 M LES SOUTH OF SANTA BARBARA CA 93111 CONSTRUCTI ON
-0 GAVI OTA TUNNEL
HADS ROADSI DE SAFETY | MPROVEMENTS (805) 684- 0015
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COVPANY  BRANDT, ANDREW $485,000 12/16/17 0%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $10, 9;3 12/ 18/ 17 0%
HVA PAVI NG REPAI R PAVING DI SYSTEM  WATSONVI LLE, CA 95076 STE E
DI RS EFA 05A2058 GOLETA, CA 93117
REMOVE/ REPAI R PAVI NG & DI SYSTEM .
20. 20. 201 (805) 692- 6762
130
05- SB- 101- 22. 3/ I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON $476, 258 02/ 16/ 18 0%
05- 00714 FROM 0.2 M LE EAST OF FAI RVI EW AVENUE 393 MORNI NG STAR DR ig 04/03/18 0%

HA22

State of California Department of Transportation

OVERCROSSING TO 0.2 M LE WEST OF SANSONORA CA 95370

PEDRO CREEK BRI DGE
LANDSCAPE M TI GATI ON
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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 36. 6/ I'N SANTA BARBARA COUNTY ABOUT 9 TRUESDELL CORPORATI ON OF $663, 644 02/ 08/ 18 0%
05-1H6704 M LES NORTH OF GOLETA AT RUFUG O ROAD1310 W 23RD STREET $569,292  03/05/18 0%
UNDERCROSS! NG TEMPE AZ 85282 $0
PLACE POLYESTER CONCRETE OVERLAY- -
HM
05- SB- 101-/13. 5 MONTECI TO STORM DAMAGE REPAIR, | N SB GRANI TE CONSTRUCTI ON COMPANY KLI NE, JASON $25, 985,000 01/09/18 0%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $1, 421, 625 01/11/18 0%
STREET U. C BRI DGE. REMOVE SLI DE WATSONVI LLE, CA 93013 CARPI NTERI A, CA 93013
MATERI AL RPAI R HWDI RECT (805) 684- 0015
REPAI R/ REPLACE STORM DAMAGED HW
20.20. 201 FACI LI TI ES
130
05- SB-101-/ I N SANTA BARBARA AND SAN LUI'S OBI SPO CHRI SP COVPANY $3,616,280 03/02/18 0%
05-1J7304 COUNTI ES FROM THE VENTURA COUNTY LI NE 43650 QSGOOD ROAD $0 04/03/18 0%
TO ROUTE 101/166 SEPARATI ON FREMONT CA 94539 $0
REPLACE STRI PE
HM
05- SB- 135-/ I N SANTA BARBARA COUNTY AT LOS ALAMOS GRANI TE CONSTRUCTI ON COVPANY $919,892 03/29/18 0%
05- 165604 FROM 0.1 M LE SOUTH OF ROUTE 101/135 5335 DEBBI E RD $0  04/20/18 0%
ACST- P135- (008) E $0 0
SEPARATI ON TO 0.3 M LE NORTH OF DEN SANTA BARBARA CA 93111
-0 STREET
PAVEMENT PRESERVATI ON
HA22
05- SB- 144-/ 0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/ 18 0%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $1, 529, 4:8 8% (1)%; ig 0%
MATERI AL, REPAI R/ REPL ACEDAMAGED SANTA MARI A, CA 93456 STE E
H GHWAY FACI LI TI ES DI RS EFA 05A2055 GOLETA, CA 93117
REPAI R DAMAGED HW FACI LI TI ES .
20, 201201 (805) 692- 6762
130
05- SB- 192- 8. 0/ SB COUNTY | N NEAR STA BARBARA, SECURI Y PAVI NG COMPANY | NC  BRANDT, $19, 985,000 01/ 09/ 18 0%
05-1J6604 MONTEC!I TO &CARPI NTERI A. 13170 TELFAIR AVE ANDREW MOUSAVI AN, $0  02/06/18 0%
REPLACE/ REPAIR 5 BRIDGES: 51-0108,  SYLMAR, CA 91342 RUSSELL $0  06/29/18
51-0109, 51-0110, 51-0111 & 51-0112
DIR
20. 20.

201130

State of California Department of Transportation

REPLACE 5 BRI DGES & 3 BRI DGE RAILS

(805) 692- 6762
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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 246-12.3/16. 7 ON ROUTE 246 | N SANTA BARBARA COUNTY PAPI CH CONSTRUCTI ON CO. INC. MJURDOCK, KEVIN $18, 231,662 02/ 27/ 15 94%
05- 006404 NEAR LOVPOC, FROM CEBADA CANYON ROAD PO BOX 2210 2053 PREI SKER LANE, $17, 049, 7;2 82; gg; 12 84%

TO HAPGOOD ROAD Pl SMO BEACH CA 93448 SUl TE E

PASSI NG LANES AND OPERATI ONAL SANTA MARI A, CA 93454
HEL3 (805) 441- 8439
05- SBT-101-4. 6/ 6.9 IN SAN BENI TO COUNTY ABOUT 9 M LES  TELFER PAVEMENT TECHNOLOG ES, $1, 080, 668 01/24/18 0%
05-1J2004 SOUTH OF GILROY FROM 0.3 M LE SOUTH LLC $0 02/09/18 0%

TO 0.2 MLE NORTH OF ROUTE 129/101 4522 PARKER AVE BLDG700 STE35 $0

SEPARATI ON AND FROM 0. 3 MOCLELLAN CA 95652

M LL AND REPLACE W TH RHMA OVERLAY
05- SBT- 101- 5. 2/ SAN BENI TO COUNTY NEAR SAN JUAN GOLDEN STATE BRI DGE | NC DUSSELL, PAT & MORENO, $985, 000 03/19/18 0%

05-1J6804 BAUTI STA AT THE SAN BENI TO RI VER 3701 MALLARD DR JUAN $0 03/20/18 0%
BRI DGE. REPLACE BRI DGE JOINT SEALS BENICIA, CA 94510 $0 09/30/18
DIR S ORDER EFA 05A2083

20. 20 REPLACE BRI DGE JO NT SEALS (831) 663-8966

201130

05- SBT-129-/2.6 IN SAN BENI TO, SANTA CRUZ AND SPECTRUM CONSTRUCTI ON GROUP,  BERTHA ROVAN $1, 068, 731 02/ 15/ 17 91%

05-1H0704 MONTEREY COUNTI ES AT VAR OUS I NC. 140 DUBOI S ST STE E $953, Ogg 82; éi; 1; 86%
LOCATI ONS 32 EDELMAN SANTA CRUZ CA 95060
METHACRYLATE DECK SEALS, POLYESTER |RVINE CA 92618 (831) 427- 4706

HVB

05- SBT- 156- 10. 0/ 18. 4 IN SAN BENI TO COUNTY NEAR HOLLI STER GRANI TE CONSTRUCTI ON COMPANY DEVI N PORR $6, 647,569 11/ 16/ 16 93%

X&iﬁggg-(ozo) c FROM 0.5 M LES WEST OF HUDNER OH TO 580 VEST BEACH STREET 140 DUBO S ST. STE E $6, 584, 9;8 ég; gg; ig 100%
SANTA CLARA COUNTY LI NE WATSONVI LLE CA 95076 SANTA CRUZ, CA 95060

-0 PAVEMENT PRESERVATI ON (831) 427- 4706

HA22

05-SCR-1-3.7/3.9 SANTA CRUZ COUNTY ON ROUTE 1, NEAR  GRANI TE CONSTRUCTI ON COVPANY BEACH, KATIE $2,485,000 12/08/16  100%

05- 1H7304 BUENA VI STA OC. RECONSTRUCT FAILED 580 W BEACH ST 140 DUBO'S ST STE E $2, 489, 8;3 ég; gg; 12 100%
SLOPE/ DRAI NAGE SYSTEM TEMP TRAFFI C WATSONVI LLE, CA 95076 SANTA CRUZ, CA 95060
CONTROL DIR S EMERGENCY (831) 455- 5707 OVER RUN
RECONSTRUCT FAI LED SLOPE/ DRAI NAGE

20. 20. 201

130

SYSTEM
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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1-7.5/17. 4 IN SANTA CRUZ COON RTE 1 FM 0.1 M S GRANI TE CONSTRUCTI ON COMPANY $1,578,930 08/17/17 0%
05-1C1004 OF LARKIN VALLEY RD TO RTE 1/17 SEP, 715 COMSTOCK STREET $169,584  09/07/17 0%
CNHP- X087- (031) E $0 0
AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SANTA CLARA CA 95054
-0 SEP TO0.1 M N OF
- ROADSI DE SAFETY | MPROVEMENTS
05- SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $7,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBA S STREET, $6, 872, zgg 8%5 24115 i; 95%
FROM ROADWAYS/ SLOPESRECONSTRUCT WATSONVI LLE, CA 95076 STE E
FAI LED EMBANKMENTS. DI RS EFA 05A1 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455-5707
20.20. 201 ENBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/06/17 16%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBOS ST STE E $676, 8{;3 82; gg; i; 4%
DAVAGE BY CONSTRUCTI NG SI DEHI LL ALAMD, CA 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 (831) 427- 4706
REPAI R SLI POUT DAMAGE
20. 201201
130
05- SCR-17-.7/1. 4 I N SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COMPANY DEVI N PORR $5, 791, 152 09/ 30/ 16 19%
Xg\l&%gg‘l‘ Lo E SANTA CRUZ BETWEEN 0.74 M NORTH 120 GRANI TE ROCK WAY 140 DUBO S ST #E $4, 641, 7;8 ég; gg; ig 79%
-(112) ROUTE 1/17 SEPARATI ON AND SIMS ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060
-0 BEULAH PARK UNDERCROSSI N (831) 427- 4706
STORM WATER M TI GATI ON
05- SCR-17-5.8/12. 5 HW 17 VINE H LL SANTA CRUZ COUNTY  GRANI TE ROCK COMPANY PORR, DEVIN $1, 485,000 01/23/17 60%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBOI S STREET STE $800, 123 8;; gz; 1; 519
MATER! AL, STABI LI ZE SLOPE, RESTORE ROCK WATSONVI LLE, CA 95077-5007 E
NETS, TEMP TRAFFI C CONTDI RS EFA 05A SANTA CRUZ, CA 95060 SUSPENDED
REMOVE SLI DE MATERI AL, STABI LI ZE (805) 427- 4706
20. 20. 201 SLOPE
130
05- SCR-17-9. 8/ 10. 8 IN SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COMPANY PORR, DEVIN $3,333,509 02/17/17  100%
05-1J1204 GLENNWOOD. PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO' S ST STE E $2, 646, 828‘ 82; %;; 1; 66%
W TH M CRO PI LES, REPAI R DAVAGE, PASO ROBLES CA 93446- 7199 SANTA CRUZ, CA 95060
TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN

20. 20. 201
130

REPAI R DAMAGED SLOPE, TRAFFI C
CONTROL
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OF LOS ALTOCS ROAD TO EL CAM NO REAL
AC OVERLAY- RHVA ( OPEN GRADED)

SANTA MARI A CA 93456

Page 8
Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-129-1.8/9. 9 IN SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COVPANY BEACH KATI E $3, 806, 014 05/ 16/ 17 45%
05- 1F0304 COUNTI ES NEAR WATSONVI LLE FROM 0.4 120 GRANI TE ROCK WAY 140 DUBO S ST STE E $2, 243, 346 06; 09; 17 35%
HSEQ’)T S$129-(017) E M LE EAST OF LAKEVI EWROAD TO SCHOOL SAN JOSE CA 95136 SANTA CRUZ CA 95060 $0 06/01/18

ROAD (831) 427- 4706
- OPEN GRADE OVERLAY AND MBGR UPGRADE
05- SCR-129- 9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COMVPANY ROVAN, BERTHA $5, 164, 554 07/ 21/ 15 83%
05- 0T5404 OLD CHI TTENDON ROAD AND 0.1 M LE EAST 120 GRANI TE ROCK WAY $4, 989,858 08/07/15 99%
E'EST' PG -(129) OF CHI TTENDON UNDERPASS SAN JOSE CA 95136 SANTA CRUZ, CA $0  05/15/18
o () O CURVE REALI| GNVENT (831) 455- 5707
HB1
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBl SPO COUNTY ABOUT 9 PAPI CH CONSTRUCTION CO. INC  RICK SILVA, RE $21, 329,999 05/27/ 15 64%
05- 492804 M LES NORTH OF SAN SIMEON FROM 0.3 P O BOX 2210 775 ARLI NGTON ST $20, 773,268 06/15/15 96%
STP- PO01- (590) E M LE NORTH OF Pl EDRAS BLANCAS PI SMD BEACH CA 93448 CAVBRI A CA 93428 $0 03/12/18
-0 LI GHTHOUSE ROAD TO ARROYO DE LA (805) 927- 4559

REALI GN ROADWAY Pl EDRAS BLANCAS
HA42
05-SLO-1-/0 IN SAN LU'S OBl SPO AND SANTA BARBARA SOUZA CONSTRUCTI ON ANTHONY DEANDA $1, 257,426 04/ 07/ 17 91%
05- 1&35A4 COUNTI ES AT VARI OUS LOCATI ONS PO BOX 3810 2053 PREI SKER LANE, $1, 027, ogg 8431; 82735 i; 53%

TREAT BRI DGE DECK/ REPLACE SEALS SAN LU S OBI SPO CA 93403 SUTE E

SANTA MARI A, CA 93454

VB (805) 748- 3854
05-SLO 1-/0 IN SAN LU'S OBl SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON STI MSON, PATRI CK $1, 185,109 04/12/16 19%
05- 1G3504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1, 1;3 gi; 2(2)5 13 0%

TREAT BRI DGE DECK/ REPLACE SEALS ATASCADERO CA 93422 SU TE E

SANTA MARI A, CA 93454

VB (805) 748- 6733
05- SLO-41-11. 3/ IN SAN LU'S OBI SPO COUNTY IN AND__ CALPORTLAND CONSTRUCTI ON $3, 786,866 02/ 22/ 18 0%
05-1J2604 NEAR ATASCADERO FROM 0.2 M LES SOUTH P.Q BOX 1280 :g 03/19/18 0%
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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295, 245 03/14/16 77%
05-1G3204 COUNTI ES AT VAR OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;‘(‘) 835 %; 12 71%
SEAL BRI DGE DECK W TH METHACRYLATE  ATASCADERO, CA 93422 SU TE E
SANTA MARI A, CA 93454
(805) 542- 4765
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU S OBI SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, M KEL, KARL $947,084 10/09/14 0%
Rjﬁfggzgf‘(oso)E ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. VW TLEY $907, 7;(2) (1)% 12; 1;1 0%
ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR.
-0 LANDSCAPE M TI GATI ON PERRIS CA 92572 PASO ROBLES, CA 93446 PLANT EST
LE14 (805) 440- 7630 SATI S
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, |NC AUSTI N BU ST $43, 759,236 02/10/ 16 69%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 OAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $41, 849, 123 %5 (2)25 12 93%
VEST OF LUCY BROWN ROAD WALNUT CREEK, CA 94596 DRI VE
CONVERT TO 4- LANE EXPRESSVAY PASO ROBLES, CA 93446
HEL3 (805) 550- 4689
05- SLO-58- 6. 9/ IN SAN LU S OBI SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., | NC. $7,218,219 03/19/18 0%
05-1J5204 M LE EAST OF SANTA MARGARI TA FROM PO BOX 2210 $0 04/11/18 0%
ROUTE 229 TO NAVAJO CREEK BRI DGE Pl SMO BEACH CA 93448 $0
RHMA (TYPE G OVERLAY
HM
05- SLO-101-. 8/ 69. 3 IN SAN LU S OBl SPO AND MONTEREY STERNDAHL ENTERPRI SES | NC. $3,195,152 02/ 01/ 18 0%
05-1J7404 COUNTI ES FROM THE ROUTE 101/ 166 11861 BRANFORD ST. $202,748 02/23/18 0%
SEPARATI ON TO ROUTE 101/ 198 SUN VALLEY CA 91352 $0
SEPARATI ON
REPLACE EXI STI NG STRI PE
HV4
05- SLO- 101- 46. 0/ 50. 7 IN SAN LU S OBI SPO COUNTY I N PAPI CH CONSTRUCTI ON CO., |INC. DE ANDA, ANTHONY $3,131,968 05/ 10/ 17 81%
2(5:;\‘;%?8‘11_(317) c ATASCADERO AND TEMPLETON FROM TRAFFI C800 FARROLL ROAD 2053 PREI SKER LANE, $3, 099, 428 82; gg; i; 91%
WAY UNDERCROSSI NG TO VI NEYARD DRI VE GROVER BEACH CA 93433 SUTE E
-0 OVERCROSSI NG SANTA MARI A, CA 93454

RESURFACE ROADBED W TH RHVA- O (805) 748- 6095
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Statement of Ongoing Contractsasof 04/20/18 05/ 01/ 18
District 05
W
ontract . id + S rove pTime
Fed Aid S'Itorm Wwater Description Res@ent Comp To date Ers)tpComp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-63.2/69. 3 I'N SAN LOUI S OBl SPO COUNTY AND SECURI TY PAVI NG COVPANY, | NC. BORRELLI, ANDREW $54, 823,185 11/16/16 43%
BrRE e N R e e pomwscan SR OE e
. #130
-0 BRIDGE TO 0.2 M LE SO BRA M LE PASO ROBLES, CA 93446
H GHWAY REHAB NORTH PASO ROBLES (805) 331- 3023

HA22

Totals: Authorized Final Amt: $472, 146, 717 Completed to Date: $262, 483, 117 Work ThisMonth: $0




Cnty Rt Pm
05- MON- 1- 8. 0/ 23
05- MON- 1- 23. 0/ 45. 4
05- MON- 1- 28. 2/ 28. 4
05- MON- 1-45.5/45. 5
05- MON- 1- 47. 0/ 58
05- MON- 1- 72. 2/
05- MON- 68- 1. 6/
05- MON- 68- 3. 9/ 10. 8
05- MON- 68- 4. 0/
05- MON- 68-17. 4/ 18
05- MON- 101- 32. 0/
05- MON- 101- 47. 7/ 53.
05- MON- 101- 53. 9/ 57.
05- MON- 101- 91. 2/ 99.
05- MON- 156- . 1/
05- MON- 183-2.0/ 8.6
05- MON- 198- 22. 4/ 22.
05- MON- 198-. 1/ 25. 8
05- SB- 1-/
05- SB-101-1.6/4
05- SB-101-2.2/3.3
05- SB-101-17.2/45.9

Statement of Ongoing Contracts - Index

Contract

05- 1H7804
05-1J3404
05-1J1104
05-1J1304
05- 133204
05- 1C9904
05- 14504
05- 1H3804
05- ON1904
05- OF7004
05-1J7204
05- 1E0604
05- 1G3804
05-0161H4
05- 132804
05- 1G3904
05- 1C6604
05- 1H8204
05-1F7104
05-1J6504
05- 44824
05-1C9704

Page
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Cnty Rt Pm

05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/
05- SB- 101- 36. 6/
05- SB-101-/13.5

05- SB- 101-/
05- SB- 135-/

05- SB-144-/0

05- SB- 192- 8. 0/

05- SB- 246-12. 3/ 16.7
05- SBT-101-4.6/6.9
05- SBT- 101-5. 2/

05- SBT-129-/2.6

05- SBT- 156- 10. 0/ 18. 4
05-SCR-1-3.7/3.9
05-SCR-1-7.5/17. 4
05-SCR-1-/0

05- SCR-9-11.0/11
05-SCR-17-.7/1.4
05- SCR-17-5.8/12.5
05- SCR-17-9.8/10.8
05- SCR-129-1.8/9.9
05- SCR-129-9. 5/ 10

Statement of Ongoing Contracts - Index

Contract

05- 136204
05- 00714
05-1H6704
05- 136304
05-1J7304
05- 1G5604
05-1J6404
05- 136604
05- 0C6404
05-1J2004
05- 136804
05-1H0704
05-1C8404
05- 1H7304
05- 1C1004
05- 1H7904
05-1J4004
05- 0Q6004
05-1J0804
05-1J1204
05- 1F0304
05- 0T5404

Page
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District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm
05-SLO 1-64.0/66.9
05-SLO 1-/0
05-SLO 1-/0
05-SLO 41-11. 3/
05-SLO- 41-/0
05- SLO 46-37.6/40.4
05- SLO 46- 46. 0/ 50. 2
05- SLO 58- 6. 9/
05- SLO 101-.8/69.3
05- SLO 101-46. 0/ 50. 7
05- SLO 101-63.2/69.3

Contract

05- 492804
05- 1G35A4
05-1G3504
05- 132604
05- 1G3204
05- 330764
05- 330784
05-1J5204
05-1J7404
05- 1H4004
05- 0Q0404

Page
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Statement of Ongoing Contracts - Federal Aid

05
Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO

$96, 445, 583
$23, 407, 653
$254, 421, 539
$97, 871, 942
$472, 146, 717

Work Comp
$31, 943, 813
$20, 773, 268

$153, 952, 672
$55, 813, 363
$262, 483, 117




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period:
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